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DOA/ITSD Network Expansion initiation and planning are not complete $6.687 M HB4 LRITP 04/30/07 12/31/09 12/31/09

DOA/ITSD ESSC $14.5 M $0 $14.5 M $14.5 M HB4 LRBP 05/01/07 03/01/10 03/01/10

DOA/ITSD Enhanced E-9-1-1 $3.3 M $3.3 M $3.3 M 09/01/04 09/01/07 04/01/08

DOA/ITSD Interoperabilty Montana Phase 1 
(Public Safety Radio) $28 M $8.5 M HB4 LRITP 07/01/04 9/30/2010 9/30/2010

DPHHS CAPS  (Child Protective Services) $27.15 M $0 $27.15 M $15.2 M HB4 initiation and planning are in progress

DPHHS CHIMES  (Child Protective Services) $11.5 M $7.9 M $11.5 M HB4

DPHHS Food Stamp Eligibility Determination   $13.07 M $0 $13.07 M $6.5 M HB4 06/15/07 11/17/11 11/17/11

DPHHS 
ICD-10  (International Classification of 
Diseases) initiation and planning are in progress $.3 M HB4

DPHHS 
MMIS  (Medicaid Management 
Information System)     initiation and planning are in progress $.2 M

DPHHS TANF  (Temporary Assistance to 
Needy Families) $16.23 M $0 $16.23 M $7.6 M HB4 09/17/07 09/21/11 09/21/11

DOJ Drivers License System $15.0 M $0 $15.0 M 04/30/07 12/15/09 01/30/10

DOJ IJIS Broker $2.343 M $1.295 M $2.343 M 03/01/06 05/10/07 08/01/08

DOJ MERLIN  (Temporary Registration, 
Driver Control, Driver Licensing) $28.5 M $18.5 M $28.5 M 01/01/06 12/31/08 12/31/08

MDT
Site Manager - Construction Manager 
Implementation $5.164 M $3.262 M $3.866 M 04/01/05 06/30/08 10/31/08

MDT
Site Manager - Material Manager 
Implementation $3.065 M $1.107 M $2.497 M 05/01/06 06/30/08 10/31/08

MDT
TRSPI (Traffic Records Strategic Plan 
Implementation) $3.065 M $1.107 M $2.497 M 05/01/06 06/30/08 10/31/08

MSF Business Insurance Intelligence $3.6 M $1.4 M $3.4 M 09/01/06 03/31/10 03/31/10

DOR TAP (Taxpayer Access Point) $3.0 M $0 M $3.0 M 10/01/06 06/30/09 06/30/09

DOR PVAS  (Real and Personal Property 
Valuation and Assessment System) $5.750 M $5.750 M 01/01/06 07/12/07 12/24/07

Legend 
Component Assessment 

any individual risk, scope, schedule or budget measure that is within 10% of the original estimate   

any individual risk, scope, schedule or budget measure that is within 10-20% of the original estimate   
any individual risk, scope, schedule or budget measure that is outside of 20% of the original estimate   

Overall Assessment 

three or four components assessed as green 

two or more components assessed as yellow or red   

two or more components assessed as red  
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